Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Cingular Wireless

For period:

July, 2001

Prepared by:

COMPASS Telecom Services

Request Proj./Actual |Phase | Request Proj./Actual | Phase ll Deployment
PSAP Date Phase | | Phase|* |Solution | Date Phasell [ Phase Il * | Solution Status
Written agreement sent for County's
15 days from execution 06/01/01. Emailed AWS
signed MOU 07/18/01 Action items: execute
Accomack/Northampton 6/28/1999| agreement [NCAS agreement
Written agreement sent for County's
15 days from execution 06/01/01. Emailed AWS
signed MOU 07/16/01 Action items: execute
Alexandria 4/14/1999| agreement |NCAS 7/12/2001 agreement
County is upgrading equipment and
plans to be ready 1st week of
September, 01. Atty is reviewing
Arlington 4/14/1999 9/15/2001|NCAS 7/12/2001 agreements
Caroline County has not requested Phase |
Written agreement sent for County's
execution 06/01/01. Emailed AWS
15 days from MOU 07/18/01, County legal is
signed reviewing. Action items: execute
Clarke 4/14/1999| agreement |NCAS agreement
Written agreement sent for County's
15 days from execution 06/01/01. Emailed AWS
signed MOU 07/16/01, Co legal is reviewing.
Culpeper 11/22/1999| agreement |NCAS Action items: execute agreement




Request Proj./Actual |Phase | Request Proj./Actual | Phase Deployment
PSAP Date Phase | | Phasel* |[Solution | Date Phasell| Phasell* [ Solution Status
Written agreement sent for County's
execution 06/01/01.Emailed AWS
15 days from MOU 07/16/01. County legal is
signed reviewing. Action items: execute

Fairfax 4/14/1999| agreement |NCAS 7/12/2001 agreement
Received signed agreement. Action

Fauquier 11/22/1999 8/3/2001|NCAS item: call thru testing
/Written agreement sent for County's
execution 06/01/01. Emailed AWS

15 days from MOU 07/18/01 County legal is
signed reviewing. Action items:PSAP needs

Frederick 11/22/1999| agreement |NCAS additional power supply per LEC.
County says they did not request
Phase | and are not ready. Faxed copy
of original request to County and asked
them to write "rescinded" and the date
on the letter and fax back if they do not
want Phase | on 06/15/01. Have not

Fredericksburg 11/22/1999] onhold [NCAS heard back from County.

King and Queen County has not requested Phase |
Received signed agreement & Verizon
decided which tandems to use. Action

King George 12/1/2000| 8/31/2001 |NCAS item: Order trunks

Lancaster County has not requested Phase |
Written agreement sent for County's

15 days from execution 06/01/01. Emailed AWS
signed MOU 07/27/01 Action items: execute

Loudon 4/14/1999| agreement |NCAS 7/12/2001 agreement




Request Proj./Actual |Phase | Request Proj./Actual | Phase Deployment
PSAP Date Phase | | Phase|* |Solution | Date Phase Il | Phase Il * | Solution Status
Written agreement sent for County's
execution 06/01/01. 07/26/01 County
said everything for Phase |
implementation is on hold - waiting for
15 days from PSAP upgrades. Action items:
signed execute agreement. PSAP and LEC
Louisa 11/22/1999| agreement |NCAS need written agreement
Madison County has not requested Phase |
Middlesex County has not requested Phase |
Written agreement sent for County's
execution 06/01/01. County says they
15 days from will not sign an agreement unless
signed directed to do so by the Board. Action
Orange 11/22/1999| agreement |NCAS items: execute agreement
Page County has not requested Phase |
Written agreement sent for County's
execution 06/01/01. County has
15 days from responded with changes which
signed Cingular Legal is looking at. Action
Prince William 4/14/1999| agreement |NCAS 7/12/2001 items: execute agreement
Richmond County has not requested Phase |
Rappahannock County has not requested Phase |
15 days from Written agreement sent for County's
signed execution 06/01/01. Action items:
Shenandoah 6/25/1999| agreement [NCAS execute agreement
Written agreement sent for County's
execution 06/01/01. Action items:
15 days from validate site addresses, load site data
signed to SCP and LEC, PSAP and LEC need
Spotsylvania 11/22/1999| agreement |NCAS written agreement
Stafford County has not requested Phase |
Warren County has not requested Phase |




Request Proj./Actual |Phase | Request Proj./Actual | Phase Deployment
PSAP Date Phase | | Phase|* |Solution | Date Phase Il | Phase Il * | Solution Status
Written agreement sent for County's
execution 06/01/01. Emailed AWS
15 days from MOU 07/17/01. Action items: validate
signed site addresses, load site data to SCP
Westmoreland 12/27/2000| agreement |[NCAS and LEC
Written agreement sent for County's
15 days from execution 06/01/01. Emailed AWS
signed MOU 07/23/01. Action items: execute
Winchester 11/22/1999| agreement 6/22/2001 agreement.




